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8 April 1Q8ST

Ms. Lisa Nichois
United States Environmental Protection Agency
Region 3
641 Chestnut Building
Philadelphia, PA 19107
Re: Novak Sanitary Landfill Site

March 1990 Monthly Progress Report
Dear Ms. Nichois:
Pursuant to the Administrative Order by Consent enclosed are three copies of the
monthly progress report for the period of March 1990 for the Novak Sanitary Landfill Site.

If you or your staff have further questions concerning the report, please contact me at
(815)691-5052. Thank you for your assistance.

Best

;A.Travers i
Senior Project Manager

Enclosures
cc: Lawrence W. Diamond,1 Esquire, Hannoch Wefeman

Edward Me Tfeman, Esquire, Hannoch Weisman
Jadyn Baron, Geraghty & Miller
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MONTHLY PROGRESS REPORT
do maxlmis, Inc.

PROJECT NAME: Novak Sanitary Landfill Site
South Whitehall Township, Pennsylvania

TIME PERIOD COVERED: March 1990

ACTIONS TAKEN TOWARD COMPLIANCE WITH AOC:

• Preparation and submittal of monthly progress report tor February 1990. Monthly
progress report was submitted on 9 March 1990.

• In accordance with the AOC, on 26 March 1990 the EPA was verbally notified of a
potential delay resulting from Cambridge Laboratory missing the holding times
on a select number of ground water samples (RW-1 through RVY-7) collected from
residential wells for volatile organic compound (VOC) analyses. On 30 March
1990 written notification was provided to EPA; within the 7 days required by the
AOC. A corrective action record of this event has been prepared.

PLANS AND PROCEDURES COMPLETED:

- Ground water sampling of 9 residential supply wells, the East Bridgevtew supply
wen, and the Pheasant Hills Subdivision supply wefl was conducted on 7, 8, and
12 March 1990. Three recently identified residential supply wells located along
the west side of Lapp Road were added to the original list of 8 residential wells.
Resampling for VOC analyses was conducted on 27 and 28 March 1990 since
the laboratory missed the holding times of previously collected samples.

• The stream flow measurements were made on 16 March 1990.
• Test borings were completed on 6 March 1990. Soil samples were submitted to
.the analytical laboratory and geotechnlcal laboratory for appropriate analysis.

- Monitoring wefl installation was initiated on 13 March 1990. All proposed
monitoring welts, with the exception of MW-11 and MW-14, were completed in
March.

- The rock core was collected at a location in the vicinity of MW-2A during the
period of 13 through 17 March 1990

- Surveying of residential and supply wefl locations, and fracture traces, was
completed during March.
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- Weekly ground water level measurements were made at existing and new
monitoring welk throughout the month of March. Ground water level
measurements will continue to be made in April.

- The Stevens Recorders which were installed at monitoring wells MW-1C, MW-2A,
and MW-6 during the week of 6 February 1990 remained in-place throughout the
month of March.

ACTION ITEMS FOR FOLLOWING MONTH:

• Continue monitoring well Installation program.
- File corrective action record concerning the residential well sampling with EPA
- Conduct drainageways and teachate sampling program.
- Conduct ground water sampling of monitoring wells.
• Relocate Stevens Recorders on newly installed monitoring wells.
- Receive results of analyses of ground water samples collected from the 9

residential wells, the East Bridgeview supply well, and the Pheasant Hflte
Subdivision supply well. Once the all data is received the QAJQC review will
begin.

ANTICIPATED DELAYS/PROBLEMS:

- A possbte delay in ground water sampling may occur due to monitoring welt
Installation delays resulting from drilling equipment breakdowns.

OF SAMPLING/TESTING:

• None

AR302585


